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Agency Services Online: 64



Continued progress

myDEQ Phase 4 successfully completed

9 more online services implemented

4,120 more facilities came online 

25,328 transactions performed in 2019 



Metrics

10,766 facilities currently using myDEQ 
with another 5,000 facilities projected to use myDEQ by December 2019
Nearly half of current applications have 100% 
adoption



Accomplishments



myDEQ FY19 – Project update

Project late start in March, 2019

5 services are available online 

Spent $350K of $3.2M budget.

EPA Mandate impacted the scope.



Proposed scope change

ADEQ would like to change "myDEQ FY19" 
project scope to address EPA's Electronic 
Reporting Rule for National Pollutant 
Discharge Elimination System (NPDES) 
reports.

This EPA rule requires regulated entities to 
submit NPDES reports electronically 
starting December 21, 2020. 

ADEQ proposes a revised scope to meet 
EPA's NPDES rule. The proposed 
completion date for the project is June 30, 
2020, within the same development budget. 

** Scope removed
** Scope added



Proposed Release Plan



Project Summary

June 30, 2020

23 additional services
(Including some of our most complex services)
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