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On January 22, 2014 the Information Technology Authorization Committee (ITAC) reviewed, and approved with 
conditions, the Motor Vehicle Division (MVD) Legacy System Replacement (LSR) Project Investment Justification 
(PIJ). The project’s purpose is to modernize the aging MVD legacy systems as the second phase of the Agency’s 
strategic eGovernment initiative.  
 
The original project implementation was to be a “Big Bang” approach, implementing the system all at once. On 
February 25, 2016, as part of the ITAC condition requiring yearly updates for the project, ADOT renamed this 
effort as the “Motor Vehicle Modernization (MvM)” project.  ADOA also briefed the committee that the project 
plan was being adjusted to a phased approach. The deployment of the first phase, customer 360 functionality, 
was successfully completed in June 2016. 
 
ADOT has since re-assessed the project, and is proposing to implement existing scope earlier than originally 
planned in order to continue to provide benefits to ADOT and its customers. The first item is the Tax, Revenue, 
Accounting, Information, Ledger System, known as TRAILS, which will replace the existing 30-year-old system 
known as TARGATS.  This will help the back end system and resources at the Department by eliminating many 
manual processes and eliminating multiple sources of data being used. The second item, the Self-Service Channel 
(SSC), will be the foundational web self-service channel to be used by citizens and business partners throughout 
the state. This will deliver many of the services provided by ServiceArizona. TRAILS and SSC are now scheduled to 
be deployed during calendar year 2017 and 2018, instead of calendar year 2020.  
 
In order to implement the new components early, additional costs will be incurred for development, testing, and 
deployment of the components to work with the existing legacy items, which will not be replaced until later in the 
project. 
 
 

Motion Options: 

□ ITAC Approval: 

□ ITAC Conditional Approval: 

1. ADOT shall report information regarding project funding inflows, expenditures and progress to the 

ITAC at least annually and/or as requested.  Project expenditures are not to exceed approved PIJ 

development costs without further ADOA-ASET and ITAC authorization. 

□ ITAC Disapproval:  


