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From: Strategic Oversight
To: Diane Douglas; Mark Masterson; Blyler, Lisa; Block, Edward; Brian Kaplinski
Cc: Rebecca Perrera; Christopher Olvey; Judy Wente; Terri L Johnson; J.R. Sloan; Raj Kollengode; Morgan Reed;


Heather Eakins; Strategic Oversight; IT Finance; Douglas Lange
Subject: ED15004 - AELAS Arizona Education Data Standard (AzEDS) ITAC Recommendation
Date: Saturday, May 21, 2016 5:53:03 AM
Attachments: ED15004 CHG01-COST-DATE-SCOPE 160525.pdf


Honorable Diane Douglas,
 
In response to the amended Project Investment Justification (PIJ) for the “AELAS Arizona Education
Data Standard (AzEDS)” project, the Arizona Department of Administration, Arizona Strategic
Enterprise Technology office has reviewed the proposal to merge milestones associated with


ED14006 SLDS – Arizona Education Data-driven Decision System (AzED3S) and ED14009 AELAS
Organization Entity Management projects, into the ED15004 AELAS Arizona Education Data Standard
(AzEDS) project and complete the migration of the remaining LEAs over to the new AzEDS data store
and retire the SAIS system, develop functionality that supports the submission of “915” adjustment
transactions into the AzEDS system for use by the School Finance Department, among other
deliverables.
 
 The amended PIJ implies funding is available from the Automation Projects Fund in the amount of
$3,120.0 thousand for a total five-year life cycle costs of $5,120.0 thousand for the project which is
shown below.
 


All Figures in Thousands ($000)


Cost Description FY2016 FY2017 FY2018 FY2019 FY2020 Total


Development Costs 2,000.0 3,120.0 0.0 0.0 0.0 5,120.0


Operational Costs 0.0 0.0 0.0 0.0 0.0 0.0


Total Project Costs 2,000.0 3,120.0 0.0 0.0 0.0 5,120.0
  
This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the
Information Technology Authorization Committee (ITAC) for Approval of the technology project.
 


The amended PIJ is scheduled to be reviewed by ITAC at the Wednesday May 25th, 2016 meeting.
Should the ITAC approve the project, you may then proceed to secure additional approvals as
required from the Joint Legislative Budget Committee, the Office of Strategic Planning and
Budgeting, and the State Procurement Office.
 
As always, let us know if you have any questions
 
Thank you, 
 
Strategic Oversight
ADOA – Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona


100 North 15th Avenue, Suite 400, Phoenix, AZ 85007
p: 602.542.2140 |  Strategic_Oversight@azdoa.gov
http://aset.azdoa.gov
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Project End Date:



Email:



Email:



Start Date End Date Start Date End Date Total Cost



7/1/15 6/30/17 7/1/15 6/30/18 5,120,000



Approved by: Approved Date:
Approved by: Approved Date:



AELAS Arizona Education Data Standard (AzEDS)
Arizona Department of Education



PIJ ID: ED15004 Project Start Date: 7/1/15 6/30/17



Agency Contact: Lisa Blyler Phone: 602.542.3144 lisa.blyler@azed.gov



Project Manager: Randall Lohn Phone: Randall.Lohn@azed.gov



Project  Change Request (Amendment)
Date Submitted: 5/3/16 Prepared by: Ed Block



Affected Areas: (Check all that apply)



NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form. 



Currently Recorded Dates/Costs Requested Revisions To Dates/Costs
Development Cost Total Cost Development Cost



2,000,000 2,000,000 5,120,000
Change Description (AS IS - TO BE)



Business Justification Summary



AS IS:
Project End Date 6/30/2017 with Total Development Cost through FY2016 is $2,000,000



TO BE:
Project End Date 6/30/2018 with Total Development Cost through FY2017 is $5,120,000



AELAS Arizona Education Data Standard (AzEDS) 
> Migration to use Operational Data Store (ODS) data 
> Deploy API version 2.3, > Develop API version 2.4 specification and deploy 
> Develop Aggregation Calculation Engine (ACE) enhancements, and DataPush process enhancements
> ARS § 15-915 allows an LEA to amend the past three years of data for correction of state aid or budget limit errors, which may result in correction of payment amounts.  In  
FY17, ADE will develop functionality (Multi-year support) that supports the submission of “915” adjustment transactions into the AzEDS system for use by the School Finance 
Department. This requires potential development and testing cycles with each of the SIS Vendors. ADE will also communicate new 915 process to vendors and LEAs prior to 
deployment of the new 915 process
> Complete development and deployment of remaining business rules (10 + those required by change in law) primarily supporting various Federal reporting activities. 
> As Business rules are developed, some reports will need modification or development to reflect the new Rules. There are also approximately 20 additional, non-critical 
informational reports that LEAs utilized in SAIS but that have not as yet been developed. Development will occur as priorities and resources permit. 



ODS Data and Services [previous work completed via project AELAS AZ Dash/Statewide Longitudinal Data System (SLDS) PIJ ED14006.] 
> Development of services, data structures, Extract, Transfer and Load (ETL) support, and support of migrating applications



Organization Entity Management System (OEMS) [previous work completed via project AELAS Organization Entity Management (OEM), PIJ ED14009]
> Minimal enhancements to OEMS system, maintenance of system



Legacy application migration work
> Replace/move Calendar webapp, > Split Contacts and separate common login from Enterprise 
> Decommissioning hardware, supporting movement of applications to Cloud (Azure), and migration off of Enterprise



AzEDS Roll-out
  > Team to support July, August, September final LEA migrations to AzEDS



This is for ongoing efforts to replace legacy system functionality and support statute driven changes to data collection through the AzEDS API.
Department of Education is looking to consolidate separate PIJ projects (ED14006, ED14009) into a single PIJ for the Student Data System (SDS) as integrations and efforts 
are tightly coupled and interdependent on schedule and delivered functionality.



Sub-projects within this PIJ will be used for resource tracking and milestone status reporting



Comments: 
Recommeded to ITAC via delegated authority. 



List Known Dependencies/Risks/Constraints
None



Submitted by (Printed Name ) Chief Information Officer (Printed Name & Signature)



Ed Block Mark Masterson
(For ADOA-ASET Use Only)



James Dean 05/13/16
Yvette G. Villanueva 05/13/16
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